
December 2020 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• December        

1. 3-Month look ahead 

2. A18 (Pitch Area) Technical Impracticability Report to NJDEP  

3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP  

4. A18 (Pitch Area) RFSR Addendum to NJDEP 

5. 4 LF RAR to NJDEP   

Note:    Non-routine field operations (weather dependent) includes - additional PDI field work 

(various IAOCs)  

 

• January        

1. 3-Month look ahead 

2. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval) 

3. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020 

comments 

4. C2 (Waterfront Area) Revised Letter of Interpretation 

5. B-series Revised Letter of Interpretation 

6. B-Series US Army Corps of Engineers Jurisdictional Determination application 

7. Landfarm Closure Report to NJDEP (pending LSRP Review)   

 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 

PDI field work (various IAOCs)  

 

• February          

1. 3-Month look ahead 

2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 

RAWA/Overburden Ground Water RAR to LSRP 

3. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP 

4. Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending 

Deed Notice filing and PSE&G approval) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

• Reports in the queue 

1. Response to January 23, 2018 NJDEP PFC email 

2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 

3. C2 (Waterfront Area) Soil RAW 

4. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

6. E1 (Clean Fill) Soil FFSR (Pending Solid Waste approval of RAA document) 

7. E1 (Clean Fill) Overburden Ground Water and Soil RAW (Pending Solid Waste approval  

of RAA document) 

8. E1 (Clean Fill) Ecological RA (Pending Solid Waste approval of RAA document) 

9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

10. Revised Bedrock Ground Water PDI Report 

11. Deed Notice and Soil RAP (Infineum) 

 

• Meetings 

 

1. A18 (Pitch Area) Technical Impracticability Meeting – TBD 

2. A18 (Pitch Area) Permit Advocacy Meeting – TBD 

3. Morses Creek – Review SPM  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Reports Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to DEP 

(Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

C1/C2/C3 Terrestrial Ecological RA 

Summary Memo 

2/18/20 (SRP) Med • C1/C2/C3 Ecological RA 

• RA Planning 

E2 Supplemental Surficial Soil 

Sampling Tech Memo to LSRP and 

NJDEP 

4/9/20 (SRP) Low • NA 

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High • E1 (Clean Fill) RA Planning 

C1 (Former Tank 319 Waterfront 

Landfill Area)/C2 (Waterfront 

Area) Aquatic Ecological RA – 

Preliminary Results Summary 

Report 

4/29/20 (SRP) Med • C-Series Ecological RA 

Active Ground Water Remedial 

Action Permit 

6/5/20 Med • Approval of Active GW RAP 

Gasoline Blending Tankfield 

(GBT)/Gasoline Component 

Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

C1 Soil RAW RTC 6/25/20 Med • Finalization of RAW (although 

RA approved) 

E1 Aquatic Eco Data Summary RTC 8/27/20 Low` • Finalizations of ERA 

Soil Remedial Action Permit (P66 

owned portion of Bayway) 

8/6/20 High • Approval of Soil RAP 

1H 2020 SAPR 9/30/20 Low • Requests for implementation 

of revised requirements  

A9 Soil and GW RAR 11/20/20 Low • Finalized RAR 

 

 

 


